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March 8, 2011

Council Agenda #

Staff Report

ANNUAL REVIEW OF COUNCIL PRIORITY CALENDAR: STEP TWO - RANKING THE
PROJECTS

Honorable Mayor and Council Members:

Summary
*  On February 8, Council reviewed the list of current, below the line, suspended and new

projects.

¢  On February 22, Council reviewed the list and discussed how best to move the Priority
Calendar process forward in a way that recognizes the limitations associated with the
capacity of the City’s current staffing level.

*  On March 8, Council should review the current list, vote to remove or suspend any current,
below the line or new projects that are not a priority for further study, and rank their top 5
remaining current, suspended and new projects by Department.

*  On March 22, on the Consent agenda, Council will have the option of approving the annual
2011-12 Priority Calendar.

Staff is suggesting that Council look at each Department individually; to determine what current
projects they are working on, how long those projects have been on the Priority Calendar, and if
the current projects are still relevant. Staff will then utilize the Priority Calendar when
developing the budget for next fiscal year. During the budget process the departments will
identify the projects that they will be able to accomplish, given the capacity of staff and any
potential additional needs will be identified.

Current/Active Projects
» Community Development has seven current/active projects
e Finance has two current/active projects
» Public Works has five current/active projects
» Parks and Recreation has seven current/active projects

Below the Line and Suspended Projects

* Community Development has 13 below the line and suspended projects (please note that
3 projects that were listed in the earlier calendar were combined into 1 project per
Council’s request)

Finance has one suspended project
o Public Works has two suspended projects
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e Parks and Recreation has three below the line and suspended projects

New Projects

e Community Development has three new projects
o Construction Demolition/Recycling — Source GAC

o Ordinance Regulating Large Family Daycare Regulations — Source Council
o Outdoor Water Use Efficiency — Source GAC
= City Attorney has one new project
o Prohibition of Distribution of Plastic and Single Use Bags — Source GAC
(Other Ordinances were prioritized at the Council Workshop in January 2009).
e City Manager has one new project
o Sustainability Objectives — Source GAC and Council
o Finance has three new projects
o Evaluate Employee Compensation Model — Source Finance Commission
o Expansion of Finance Commission Charter — Source Finance Commission
o Evaluate Economic Impact of High Speed Rail — Source Finance Commission
s Public Works has three new projects
o Share the Roads Policy (including “Complete Streets™ addition) - Source Council
and GAC
o Storm and Surface Water Drainage Utility Regulations — Source Staff
o Sewer Lateral — Source Council
o Parks and Recreation has seven new projects
o Barrett Community Center Planning — Source P&R Commission
Bocce Ball Court in Twin Pines Park — Source P&R Commission
Address Issues with City Holiday Tree — Source P&R Commission
Establishment of Limited Hours for Dogs Off-Leash at Barrett — Source Council
Playground Improvements O’Donnell Park, Barrett CC — Source P&R
Commission
Replace Bathroom at Alexander Park — Source P&R Commission
o San Juan Canyon Open Space Planning — Source P&R Commission

0O 0 00O

C

Discussion, Changes and Clarification on issues since the February 8 Council Meeting
o Sewer Lateral project has been added to Public Works.

» Plastic/Single use plastic bag ban ordinance (from GAC) was discussed and changed to
be a new project for the City Attorney.

o Share the Roads project has been updated to include “Complete Streets” issue from GAC

o Storm and Surface Water Drainage Regulations has moved from Community
Development to Public Works.

o Sustainability Objectives has moved from Community Development to City Manager.

e Afhletic Field Improvements (current Parks and Recreation project) has been amended to
include researching the use of RDA funds.

The updated PDFs for all the projects above are included in Attachment B.
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Fiscal Impact
There is no direct fiscal impact to this report. Individual projects have cost estimates associated

with them (beyond staff resources) on the PDFs and the fiscal impact of the alternatives can be
discussed when the individual item is brought back to Council for action as part of the budget
process.

Recommendation
Staff recommends Council approve the priority setting process outlined below:

February 22 mecting
* Discussion or clarification of any current, below the line, suspended or new project.

* A majority vote is taken to remove or to modify any current, below the line, suspended or
new project.
= Council will then rank their top 5 below the line, suspended and new items, by department.

Between February 22 and March 22
Before the March 22" meeting, staff will review the Council-ranked list and, given existing
budgets, staffing and workloads, create a 2011-12 Priority Calendar for Council approval.

March 22 meeting
* Council will be able to see the rankings and the projects that are above the line for each
department, then on the Consent Agenda, adopt the 2011-12 Priority Calendar.

Attachments

A. Updated Priority Calendar Summary List of Projects (Active/Current, Below the Line,
Suspended and New Projects)

B. Project Description Forms for projects that have been updated

C. Council Priority Calendar Ranking Sheet (projects alphabetical by department, to be used as a
worksheet for this meeting)

Respectfully submitted,

Joni Stallings CS Gr Ib Scoles
Executive Assistant to the City Manager Ci anager
Staff Contact:

Joni Stallings, Executive Assistant to the City Manager
650-595-7408

jomis@belmont.gov



Attachment A

Updated Priority Calendar Summary List of Projects
(Active/Current, Below the Line, Suspended and New Projects)



PRIORITY CALENDAR STATUS REPORT
Summary List of Priority Calendar Current, BTL, Suspended and New Projects

Attachment A

A B D E F H | J
- Commissi
. . Total |Remaini| Cost not
P Titl === '
Dept roject Title Source Hrs. | ng hrs.| inc. staff on Status
1 = | DANrS, | Ing. stalll o nyin
2 _P,".‘_.“:'.f;;-':‘ e 4 b By : ; e o
General Plan Update - An extensive, labor intensive, 3 year
project, that will start with a community visioning process before .
oo undertaking a review and update of the General Plan {not PC 2000 1900 Current
3 including Belmont "Villages" Zoning and Housing Element)
4 | CD [General Plan Update - Belmont "Villages” Zoning Mandated| 400 200 Current
5 | CD |Parking In Front Yards/Circular Driveways cC 175 50 Current
Planning CalTrain Station / "Grand Bivd" - Plan for
CD |improvements to CalTrain station and Ef Camino Real in CC/PC | 300 100 Current
6 support of "Grand Boulevard” objectives
Residential Design Guidelines - Guidelines for new and
remodeled residential projects, including hillside development
e issues. Hardscape & Lot Coverage Stds./ Landscape PC = B3 Current
7 Requirements for Residential Development.
8 | CD |San Juan Hills Property Acquisition CcC 500 475
Tree Ordinance - Revise tree ordinance, and consider
9 | P |estabiishing tree regulations in Zoning Ordinance PC 100l ] S8 Cufet
Administrative Conditional Use Permits -
CD |Incorporation/Confirmation of 10% of site area landscape PC 60+ TBD 9 BTL
10 requirement
Compilation of Federal, State, Local Preemptions - Prepare
CD |a report which documents all Federal, State & Local PC 75 10 BYL
11 Preemptions on Zoning regulations
CutfFill Standards - Study and propose revisions to the zoning :
12| OP |roguiations regarding cut/fil standards PC | 125+ 8 BIL
Garage Parking Standards/Reqgs & Second Unit Parking -
CD |Study and propose revisions fo the zoning reguistions PC 150+ 1 BTL
13 regarding garage and secondary unit parking
Modification of Wireless Communications Facility Findings 1
CD |Study and propose revisions to the zoning regulations PC 125+ 12 8TL
14 regarding wireless communications facilities
Park Property Acquisition/Development - Along ECR - an
15 . effort towards greening commercial areas in Belmont e 60+ iED 15 BT
Ralston & ADLP “Scenic Corridors™ - Assess opportunity to g ]
CD |improve Ralston Ave & Alameda de las Fulgas with PC 150+ 4 BT
18 landscape/aesthetic improvements =
F.
Utility Structures in Public/Private ROW's - Establish a policy
17 & on architectural design/enhancements for utility structures PC b U - BIL
Harbor Industrial Area Annexation - Work with Council Sub-
CD |committee and HIA to develop annexation proposal & submit cC 700 450 $150,000 13 Susz%e‘lrgjed
18 LAFCO annexation application v d
Historic Preservation - Revise Structures of Historic or Suspended
19 el Aesthetic Value section and update historic resources inventory PC Eeq 235 $20,000 3 2010
Refinement of San Juan Hills and Western Hills Area Floor :
Area Transfer Policies - Study and propose revisions to the Suspended
cb zoning regulations regarding floor area transfer policies within PC 2H0¥ 150 $25.000 ’ 2010
20 these areas of the ciy

32/2011 1:14 PV




PRIORITY CALENDAR STATUS REPORT Attachment A
Summary List of Priority Calendar Current, BTL, Suspended and New Projects
A B D " E F H [ J
- Commissi|
Dept Project Title Source ?ﬁl _Ren:‘aml _t.,__(:‘.os ::;: on| Status
5 _— rs. | nghrs.| inc.s Rankinal
Revision of Zoning Ordinance Definitions - Update and
expand Definitions Secfion of Ordinance; Redefine Building i
CD |Height Options; Revise Slope Calculations for Residential Staff 150 150 TBD 2 UGEIE o
Property Development; and Establish Lot Coverage/Hardscape ;g.
21 Limit/Permeable Driveway Surface Regulations b
Solar Access Ordinance - Propose revisions to the zoning Suspendad
22 cD regulations regarding solar access Pc 100 100 WE 1 2010
23| CD |Consftruction Demolition/Recycling GAC 150+ 1 150+ TBD MNew
24 | CD |Ordinance Regulating Large Family Daycare Regulations Council | 100+ | 100+ TBD 14 New
25t CD |Qutdoor Water Use Efficiency GAC 176+ | 175+ TBD Mew
26 |Gy Mlgmtny. .. . . . R I R e =
27| CA |Prohibition of Distribution of Plastic and Single Use Bags | GAC | 200+ | 200+
: j‘f}{-‘l. r‘:-:I 2 ;.-)‘1;,\-"‘ ;4 ) = FEITYD e - 1 ..”. 3 ‘ _-.‘.7 2T i ’.‘: 5
29 | CM |Sustainability Objectives [ cac | 300+ | 300+ |
30 [Pegime P P AL £ : T A b FRGEE
31| FN |Belmont Fire Protection District Service Provision Council | 1,000
Targeted Economic Development Project - Ideniify and
FN |implement targeted economic development projects within the Staff | 2,350 2,350
32 City
Community Artway - Landmark Signage and Landscaping
Project - City Edges - Installation of Monument signing and s ! 4
FN llandscaping at the entrance fo the City on eastbound Ralston PC 400 | 350 | $125,000 “’;‘j;“b o
east of Christian Dr and on northbound Alameda north of ;
33 Cranfield Ave
34 | FN JEvaluate Employee Compensation Model FC 2 Mew
35| FN |Expansion of Finance Commission Charter FC 1 MNew
36| FN |Evaluate Economic Impact of High Speed Rail FC 40 40 3 Mew
37 A e ST s ' '
101 Bike Pedestrian Bridge - Obfain funding; design and
construct bridge over 101; includes other improvements :
i between Old Counfy Road and Highway 101 for Safe Routes fo GRewEl | 4,000 100  |$1:400/00
38 School
39 | PW {High Speed Rail cC 350 325 Current
Old County Road Street Lighting - Develop program for
40 — review and replacement of street lighting standards e &0 200
Review all Traffic Policies - Review all City's traffic related
PW - g . y , PC 200
41 policies fo deterrnine consistency with best praclices.
Updated Ralston Traffic Study - conduct a comprehensive
PW |iraffic study and determine appropriate capital improvements fo PC 200 Current
42 mitigate any traffic related problems.
Creek Restoration - Develop program for restoration of city Suspendad
43 PW crecks PC 100 100 $150,000 2010
PV Ralston Avenue Street Lighting - Develop program for review PC 100 100 Suspended
44 and replacement of street lighting standards 2010
Share the Roads Policy - Ralsfon fo Alameda - Do a traffic -
45 F study {(wider sidewalks and roadway signage) CaaUmel | 300% || 300 Sikiaon e
46 | PW |Storm & Surface Water Drainage Utility Regulations Staff | 100+ | 100+ TBD] 16 - Mew
47 | PW |Sewer Laterals Council TBD Mew

37212011 1:14 PM
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PRIORITY CALENDAR STATUS REPORT Attachment A
Summary List of Priority Calendar Current, BTL, Suspended and New Projects
A B D E F H | 4
- Commissi
: . Total (Remaini| Cost, not
1 Dept Project Title Source Hrs. | na hrs. hrs. __I—inc. staff Ranki:n Status
48  and Repreation L e P "
Athletic Field Improvements - Sports Complex Synthetic
Turf - Capital projects described in Athletic Field Master Plan
PR |updated in 2003. Plan identifies athletic field improvements fo | "RC | 500 | 300 |$2300000f 4 G
49 all fields managed by the P&R Dept.
Cipriani Dog Park Improvements - Design and construct
50 PR improvements for the Dog Park. PRC 200 100 $50,000 2 Current
Davey Glen Park Design and Development - Design &
development of unimproved park site on Davey Glen Road,
PR which might include picnic areas, playground equipment, ERE 200 L $450,000 1 Current
51 benches, fencing and landscaping
52 | PR |Facilities Condition Management Assessment Council | 200 180 14 Current
Solar Energy Policy - fo consider implementation of solar
PR |energy projects and legisiation that enhances solar energy use cC 400 400 $250,000 12 Current
53 on public facilities.
PR Trail Improvements - Review frail system, repairfimprove PRC 200 200 $30,000 5 Current
54 existing trails, add new frails. '
Tree Planting Program - Establish program for planting trees
55 i on Cily properly and/or public right-of-way. PRC 188 [ $80,000 1 Currept
Non-Profit Belmont Parks Foundation - Create a non-profit :
PR |Beimont Parks Foundation fo fundraise and advocate for Parks PRC 80 80 $10,000 3 BTL
56 improvements. s
Paper Trails - Identify paper streets and trails and determine . Suspended
57 = which ones could be developed info a public trail system Gouncl |f} 480 & ALl = 2010
Park Open Space Master Plan Update - Would include
updating the inventory of the parks system, analysis of current Suspended
PR demands/rends, identifying completed projects and updating of PRC a LU Sa0/000 g 2010
58 the action plan :
59| PR |Barrett Community Center Planning PRC 400 400 $150,000 6 New
60| PR |Bocce Ball Court in Twin Pines Park PRC 120 120 $30,000 16 New
81| PR |City Holiday Tree Address issues PRC 40 40 TBD 15 New
PR Establishment of Limited Hours for Dogs Off-Leash at Council | 300 300 TBD 11 New
62 Barrett
63| PR |Playground Improvements O'Donnelf Park, Barret CC PRC 80 80 $30,000 2] New
64 | PR [Replace Bathroom at Alexander Park PRC 100 100 $30,000f 13 New
65| PR |San Juan Canyon Open Space Planning PRC 300 300 $100,000 7 New

37212011 1:14 PM
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Attachment B

PDF’s for projects that have been updated since the
February 8, 2011 Council Meeting



PROJECT DESCRIPTION City Attorney

Project: Plastic/Single-Use Bag Ban Ordinance Proj. #: CA XX
Source: GAC - Acct. #:

Lead(s): City Attorney Type:

Team: Planning, de Melo, GAC Detailed Workplan
Contractor(s): 18D Required: No

Description: |Study and propose regulations regarding establishing a Plastic
' & Single-Use Paper Bag Ban Ordinance.
Staff Recommendation:

____For Priority Consideration

No Recommendation

___Below the Line
___ Against Study
Estimated Staff Hours 200+
Estimated Contractor costs
%
[ —4
an =]
Milestones: 5 8 Due Date:  Actual:
MO1 Prepare issue paper
MO02 City Council direction on options X
MO3 Prepare draft Zone Text Amendment language
MO4 Planning Commission review and recommendation
MO5 City Council review and adoption X
MQ& City Council second reading
MO7 Ordinance effective °
MO8
MO9S
M10
M11
STATUS: :

Comments:  |\ow program - from GAC

2/8/2011



Project:
Source:
Lead(s):
Team:

PROJECT DESCRIPTION

Sustainability Objectives

GAC

City Manager

de Melo, GAC, Planning, Public Works, City Attomey

Contractor(s): TBD

Description:

Study and propose Sustainability Objectives for the Updated

Conservation Element of General Plan,

Staff Recommendation:

___ For Priority Consideration
No Recommendation

___Belowthe Line

____Against Study

Milestones:
MO1

Mo2
MO3
MO04
MG5
MO06
MO7
M08
M09
M10
M11

STATUS:

Comments:

/912011

Estimated Staff Hours
Estimated Contractor costs

Prepare issue paper

City Council direction on options

Prepare draft General Plan Update Sections

Planning Commission review and recommendation

City Council review and adoption

City Council second reading

General Plan Element effective

New program - from GAC

City Manager

Proj. #. . CM XX
Acct. #:

Type:

Detailed Workpian

Required: No

300+
£ 3
O ¢ Due Date: Actual:
X
X




PROJECT DESCRIPTION Parks and Recreation

Project: Athletic Field Improvements- Sports Complex Synthetic Turf Design  Proj. #:

Source: P & R Commission Acct. #:

Lead: P & R Director Type:

Team: P &R, CDD Detailed Workplan
Contractor(s): Landscape Architect or Engineer Required:

Description:

-

The proposed project includes the design of a synthetic turf on the four acre North Field and possibl
the South Field at the Belmont Sports Complex. The Sports Complex North Field is approximately 4
acres in size and currently has one socces field and one baseball field and the South Field is used fdr
softball. The proposed project would save the City enormous water and maintenance costs while
increasing available playable hours by 40%. This project to aiso include researching use of RDA
funds.

Staff Recommendation:
____ For Priority Consideration
__X_ No Recommendation
___ Below the Line

___Against Study
Estimated Staff Hours 80
Estimated Staff Hours Remaining as of March 2010 80
Estimated Contractor costs 75,000
. g Due
Milestones: 58 Date: Actual;
M1 Identify funding sources ‘ 7/1/12010
M02 Put into FY2011 Budget 7/1/2010
MO03 P&R Commission Meeting 5/5/2010
MO4 Council approval of Design Contract 3/22/2011
MO5 Design Completion 9172011
MO6& Constuction 1/4/2012
Mo7
Mo8
M09
M10
M11
STATUS: Grant unsuccessful. Staff proposing to proceed with design and will bring to Councfl in Spring 2011
Comments:

2/15/2014



PROJECT DESCRIPTION

Project: Sewer Laterals

Source: Council

Lead: Public Works Director
Team:

Contractor(s):

Description: | |

Staff Recommendation:
___For Priority Consideration
___ No Recommendation
___Belowthe Line
___Against Study
Estimated Staff Hours
Estimated Contractor costs

City
Council

Milestones:
MO1

Public Works

Proj. #: DPW
Acct. #: |
Type:

Detailed Workpian
Required:

Due Revised
Date: Date: Actual:

MQ2

M03

Mo4

M05

MO6

MOo7

Mo

M09

M10

M11

STATUS: i ]

Comments: | ' ]

2/15/2011




Project:
Source:

Lead:

Team:
Contractor(s):

Description:

2/9/2011

PROJECT DESCRIPTION Public Works

Share the Roads Policies Proj. #: PWXX

Council Acct. #:

Public Works Director ' Type:

Public Works Detailed Workplan
Requlred:

Research & develop "Share the Roads" policies to facilitate all modes of travel along City Street system.
Study and propose "Complete Streets” Objectives for the Updated Circulation/Transportation Element of]
General Plan. .

Staff Recommendation:
___For Priority Consideration
____No Recommendation
__ Below the Line
__Against Study
Estimated Staff Hours 300+
Estimated Staff Hours Remaining as of March 2010
Estimated Contractor costs 15K
' E Due Revised
Milestones: ‘E 3  Date: Date: Actual:
MO1 Discuss and Direction from City Council X TB8D
M02 inventory Streets T8BD
MO3 Develop Draft Guidelines TBD
MO4 Identify potential street system improvements TBD
MO5 Commission Input on Draft Street Improvéments : TBD
MO6 Refine Street System Modifications, Present to Council "X TBD
Mo7 CC Presentation of Final Plan and Approval X TBD
M08 Implement Street lmprovements M ' TBD
STATUS: New Project From Council




Project: Storm & Surface Water Drainage Regulations Proj. #: PW XX
Source: Staff Acct. #:
Lead: deMelo : Type:
Team: Planning, Public Works, City Attorney , Detalled Workplan
Contractor(s): TBD Required: No
Description: |Study and propose regutations regarding Storm and ‘Surface
Water Drainage
Staff Recommendation:
____ For Priority Consideration
Ne Recommendation
- Below the Line
___ Against Study
Estimated Staff Hours 100+
Estimated Contractor costs
5
=
. = 3
Milestones: 0 0 Due Date:  Actual:
MO1 Prepare issue paper
Mo2 City Council direction on options X
MO3 ‘Prepare draft Zone Text Amendment language
Mo4 Planning Commission review and recommendation
Mo5 City Council review and adoption - X
MOB City Council second reading
MO7 Ordinance effective
M08
M09
M10
M11
STATUS: | |
Comments:  |yew program - from Staff

2/9/2011

PROJECT DESCRIPTION Public Works




Attachment C

Council Priority Calendar Ranking Sheet



PRIORITY CALENDAR STATUS REPORT

Council Member Name

Summary List of Priority Projects to Rank

Attachment C

B

C

Project Title

Rank Number

Yo

Prohibition of Distribution of Plastic and Single Use Bags

[4,0 B3

Sustainability Objectives

B L P

Adiﬁiniéfrafive Condiﬁonal Use Permits - Ihcorporationlcdnﬁnnation of 10% of site afea
landscape requirement

10

Compilaton of Federal, State, Local Preemptions - Prepare a report which documents all
Federal, Stafe & Local Reemptions on Zoning regulations

11

Construction Demolition/Recycling

12

Cut/Fill Standards - Study and propose revisions to the zoning regulations regarding cut/fill
standards

13

Garage Parking Standards/Reqs & Second Unit Parking - Study and propose revisions to the
2oning regulations regarding garage and secondary unit parking

14

Harbor Industrial Area Annexation - Work with Council Sub-committee and HIA to develop
annexation proposal & submit LAFCQ annexation application

15

Historic Preservation - Revise Structures of Historic or Aesthetic Value section and update
historic resources inventory

16

Modification of Wireless Communications Facility Findings - Study and propose revisions to
the zoning regulafions regarding wireless communications facilities

17

Ordinance Regulating Large Family Daycare Regulations

18

Qutdoor Water Use Efficiency

19

Park Property Acquisition/Development - Along ECR - an efforf fowards greening commercial
areas in Belmont

20

Ralston & ADLP “"Scenic Corridors" - Assess opportunity to improve Ralston Ave & Alameda de
las Pulgas with landscape/aesthetic improvements

21

Refinement of San Juan Hills and Western Hills Area Floor Area Transfer Policies - Study
and propose revisions to the zoning regulations regarding floor area transfer policies within these
areas of the city

22

Revision of Zoning Ordinance Definitions - Update and expand Definitions Section of
Ordinance; Redefine Building Height Options; Revise Slope Calculations for Residential Property
Development; and Establish Lot Coverage/Hardscape Limit/Permeable Driveway Surface

23

Rggulations

Solar Access Ordinance - Propose revisions to the zoning regulations regardihg solar access

24

Utility Structures in Public/Private ROW's - Establish a policy on architectural

design/enhancements for utility structures

3212011 1:23 PM
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PRIORITY CALENDAR STATUS REPORT Attachment C
Council Member Name Summary List of Priority Projects to Rank
B c
Rank Number

Project Title

25

26

Communit; Artway - Landmark Signa'ge and Lahdscaping Project - City Edges - Instaﬂaﬁon
of Monument signing and landscaping at the entrance to the Ciy on eastbound Ralston east of
Christian Dr and on northbound Alameda north of Cranfield Ave

27

Evaluate Economic Impact of High Speed Rail

28

Evaluate Employee Compensation Mode!

Expansion of Finance Commission Charter

32

Creek Restoration - Develop program for restoration of cify creeks

33

Raiston Avenue Street Lighting - Develop program for review and replacement of street lighting
standards

34

Sewer Laterals

35

Share the Roads Policy - Ralston to Alameda - Do a traffic study (wider sidewalks and roadway
signage)

36

Storm & Surface Water Drainage Utility Regulations

37

38

39

Barrett Community Center Planning

40

Bocce Ball Court in Twin Pines Park

41

City Holiday Tree Address issues

42

Establishment of Limited Hours for Dogs Off-Leash at Barrett

43

Non-Profit Belmont Parks Foundation - Create a non-profit Belmont Parks Foundation fo
fundraise and advocafe for Parks improvements.

Paper Tralls - /denfify paper streets and trails and determine which ones could be developed into
a public trail system

45

Park Open Space Master Plan Update - Wouid include updating the inventory of the parks
system, analysis of current demands/rends, identifiying completed projects and updating of the
action plan

46

Playground Improvements O'Donnell Park, Barret CC

47

Replace Bathroom at Alexander Park

48

San Juan Canyon Open Space Planning

3/2/2011 1:23 PM

2







